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Grant Number:
B-08-DF-55-0001

Grantee Name:
State of Wisconsin

Grant Amount:
$24,057,378.00

Grant Status:
Active

Obligation Date:
09/11/2008

Award Date:
07/22/2009

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

Plan Description:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task
Force in just the business, housing, and infrastructure categories.  (The full Wisconsin Recovery Task Force Report
to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.)

Economic and Business
	$400 million of crop losses with low-lying farm field hardest hit.
	Significant percentage of fresh vegetable and organic farms impacted.
	38 counties designated eligible for USDA assistance by the Secretary of Agriculture in October 2008.
	$260 million in unmet business needs estimated for more than 5,200 businesses
	that applied to SBA for loans.
	$7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
	resulting in the loss of 200 permanent positions.
	$1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease
	production for nearly a month.
	1,777 workers laid off in July due to plant closures.
	71% increase in initial claims for unemployment insurance; initial clams increased by over 31,500 from May through
July 2008.
	75% decline in tourism revenues in certain disaster areas.
	$20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the

FEMA-1768-DR-WI

Declaration Number

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging
winds that resulted in record flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some
areas caused flash flooding. Recurring rains over an extended period added more water to already flooded areas
causing road closures, mudslides, and washouts. High winds, rotating wall clouds, and tornadoes added to the
destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting
records were set and many others were at or near record levels. Thirty one of Wisconsins 72 counties were declared
as Presidential disaster areas. Residents of all but one (Lafayette) of the declared counties are eligible for FEMA
Individual Assistance to help with housing repair costs. Almost 41,000 households registered with FEMA. FEMA
estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between flood repair costs
and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but
one (Manitowoc) of the declared counties are eligible for FEMAs Public Assistance Program. FEMA assistance can
provide up to 75% of the cost of the repair of public infrastructure. The State has estimated that there is $40 million
in total unmet infrastructure needs to provide the required match for FEMAs Public Assistance Program.

Recovery Needs:



lake (and washed away several houses).

Housing
	Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA.
	$12,189,774 in 1,364 claims filed with the National Flood Insurance Program.
	$36.5 million in SBA loans approved for 1,733 individuals.
	Publicly financed multifamily and elderly affordable housing stock received limited flood damages.
	$46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair grants, and
replacement).
	$51 million needed to acquire 345 substantially damaged properties in 24 targeted communities.

Infrastructure
	$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMAs Public
Assistance Program.
	844 local, county, state and private non-profit organizations have applied for the Public Assistance Program.
	WisDOT estimates $30 million in damages to On-System Roads and Bridges.
	$20.5 million in County/Local Routes (non-federal aid roads).
	$5.6 million in claims for municipal buildings have been submitted to the Office of the Insurance Commissioner.
	$17.5 million in damages to publicly owned dams.
	$2.5 million of damages to privately owned dam structures.
	$25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants.
	$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)

$0.00

N/A

$5,136,278.07

$0.00

$1,757,791.82

$2,043,958.40

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$23,900,944.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$5,117,404.86

$5,631,409.69

$23,900,944.00

Overall

Program Income Received

N/A

$653,767.89

Progress Toward Required Numeric Targets

50.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

34.95%Minimum Overall Benefit Percentage

$122,249.82

Requirement

Limit on State Admin $0.00

$411,747.00

Limit on Admin/Planning

$3,608,606.70

Required

$1,202,868.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



To date, the Department has awarded $22,898,944 (95.2%) of the CDBG-DR (Midwest) to 32 local units of
government for disaster related activities.  The remaining $1,158,434 (4.8%) has been designated as State and
grantee admin.  For all activities where contracts have been executed, funds have been encumbered in the State
financial system and also set up in DRGR as activities and grantee admin. Over 53% of CDBG-DR (Midwest) funds
are for activities that qualify for the LMI benefit national objective.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, bucket hsg rehab ind prop $159,144.26 $1,043,689.00 $360,156.05

2, bucket FEMA HMGP $538,479.43 $4,782,573.00 $1,402,751.81

3, bucket Pub Fac Low/Mod $608,775.00 $6,092,725.00 $1,936,132.09

4, bucket PF ULN $386,246.87 $8,369,792.00 $973,796.48

5, Bucket PF Mitigation L/M $0.00 $889,584.00 $0.00

6, bucket PF Mitigation ULN $302,260.00 $1,524,581.00 $302,260.00

7, State Administration $49,052.84 $1,200,000.00 $161,181.64

9999, Restricted Balance $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$13,700.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$13,700.00

N/A

$0.00

$0.00

$13,700.00

$13,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMG8061 SAUK CO. HMGP

$13,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$3,286.00

To Date

06/05/2008

$13,700.00

Expended CDBG DR Funds

Responsible Organization:

$3,286.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/2# of Properties 0 0

Activity Description:

Funding for up to 12.5% of the local match required for the FEMA home buyouts in flood-prone areas.

Location Description:

Sauk County

Activity is on schedule.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SAUK CO. HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$13,700.00$3,286.00SAUK COUNTY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$138,271.00

Low/Mod ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$138,271.00

N/A

$0.00

$0.00

$90,018.08

$90,018.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMG810 1 ROCK CO HMGP

$8,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

$90,018.08

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Funding for up to 12.5% local match required for the fema home buyouts in flood-prone areas.

Location Description:

ROCK COUNTY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ROCK CO HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$140,000.00

Low/Mod Walworth County

Total Projected Budget from All Sources

Match Contributed

$140,000.00

N/A

$0.00

$0.00

$95,325.44

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMG8131 WALWORTH CO. HMGP

$95,325.44

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$95,325.44

To Date

06/05/2008

$95,325.44

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/0 0/0 1/5# of Households benefitting 1 1

Activity Description:

Funding for up to 12.5% local match required for the FEMA home buyouts in flood-prone areas.

Location Description:

Walworth County

Activity is on schedule. 1 housing acq/demo/relocate project completed and 1 in progress.

Activity Progress Narrative:

Activity Locations
Address City State Zip

WisconsinSugar CreekW5558 Lake Shore Dr. 53121

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WALWORTH CO. HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$0.00$0.00Walworth County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$164,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$164,000.00

N/A

$0.00

$0.00

$161,775.00

$161,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMG816 1 LA FARGE HMGP

$47,275.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$43,500.00

To Date

06/05/2008

$161,775.00

Expended CDBG DR Funds

Responsible Organization:

$43,500.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

FUNDING FOR UP TO 12.5% LOCAL MATCH REQUIRED FOR THE FEMA HOME BUYOUTS IN FLOOD-PRONE AREAS.

Location Description:

VILLAGE OF LA FARGE

Activity is on schedule. Grantee has completed 1 own occupied housing rehab project and 2 are in progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

LAFARGE HMGPActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$161,775.00$43,500.00LA FARGE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$733,403.00

Low/Mod SPRING GREEN

Total Projected Budget from All Sources

Match Contributed

$733,403.00

N/A

$0.00

$0.00

$622,863.00

$622,862.37

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMG817 1 SPRING GREEN HMGP

$23,336.07

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$23,336.70

To Date

06/05/2008

$622,862.37

Expended CDBG DR Funds

Responsible Organization:

$23,336.07

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/6# of housing units 0 0

Activity Description:

Fund up to 12.5% local match required for the FEMA home buyouts in flood-prone areas

Location Description:

SPRING GREEN

Activity is on schedule. Site restoration of housing acq. countinues into the 3rd and 4th quarters.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

SPRING GREEN HMGP MATCHActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$622,862.37$23,336.07SPRING GREEN



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$65,478.00

Low/Mod JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$65,478.00

N/A

$0.00

$0.00

$36,492.92

$36,492.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMG828 1 C-JEFFERSON HMGP

$36,492.92

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$36,492.92

To Date

06/05/2008

$36,492.92

Expended CDBG DR Funds

Responsible Organization:

$36,492.92

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Funding for up to 12.5% of the local match required for the FEMA home buyouts in flood-prone areas.

Location Description:

CITY OF JEFFERSON

Activity is on schedule. Purchase of 3 flood damaged homes complete. Lead/asbestos abatement and building demo
scheduled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

C-JEFFERSON HMPGActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$36,492.92$36,492.92JEFFERSON (CITY)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$338,100.00

Low/Mod Rock Springs, Village of

Total Projected Budget from All Sources

Match Contributed

$338,100.00

N/A

$0.00

$0.00

$314,100.00

$314,100.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHMGP822 1 ROCK SPRINGS MHGP

$314,100.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$85,591.65

To Date

06/05/2010

$314,100.00

Expended CDBG DR Funds

Responsible Organization:

$85,591.65

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 3/10# of Properties 0 3

Activity Description:

Housing acquisition funds to be used as the 12.5% Local Match required under HMGP as funded by FEMA. All occupants of
housing units to be acquired will have incomes at 80% or below the County Median Income limits.

Location Description:

Rock Springs, WI

Housing acq projects are completed. The grantee acquired three final properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ROCK SPRINGS HMGP MATCHActivity Title:

Project Number:

2

Project Title:

bucket FEMA HMGP

$314,100.00$85,591.65Rock Springs, Village of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$120,500.00

Low/Mod LA CROSSE COUNTY

Total Projected Budget from All Sources

Match Contributed

$120,500.00

N/A

$0.00

$0.00

$46,512.77

$46,512.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHR704 1 LaCrosse CO HSG REHAB

$3,649.96

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,649.96

To Date

06/05/2008

$46,512.77

Expended CDBG DR Funds

Responsible Organization:

$3,649.96

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/1# of housing units 0 1

Activity Description:

REPAIR OF LOW- AND MODERATE-INCOME OWNER OCCUPIED HOUSING THAT IS THE PRINCIPAL PLACE OF
RESIDENCE

Location Description:

LA CROSSE COUNTY

Activity is on schedule.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

La Crosse CO HOUSING REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$46,512.77$3,649.96LA CROSSE COUNTY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$269,000.00

Low/Mod JUNEAU COUNTY

Total Projected Budget from All Sources

Match Contributed

$269,000.00

N/A

$0.00

$0.00

$192,041.49

$192,041.49

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHR805 1 JUNEAU CO HSG REHAB

$86,767.01

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$116,251.06

To Date

06/05/2008

$162,557.44

Expended CDBG DR Funds

Responsible Organization:

$116,251.06

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/4# of housing units 0 0

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

JUNEAU COUNTY

Activity is on schedule. 3 housing rehab projects in progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JUNEAU CO HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$192,041.49$116,251.06JUNEAU COUNTY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$128,000.00

Low/Mod Walworth County

Total Projected Budget from All Sources

Match Contributed

$128,000.00

N/A

$0.00

$0.00

$63,377.29

$63,377.29

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHR8131 WALWORTH CO. HSG REHAB

$63,377.29

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$63,377.29

To Date

06/05/2008

$63,377.29

Expended CDBG DR Funds

Responsible Organization:

$63,377.29

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/5# of Properties 0 4

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Walworth County

Activity is on schedule. 4 owner housing rehab projects completed this quarter and 4 to date. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

WALWORTH CO. HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$63,377.29$63,377.29Walworth County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$82,000.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$82,000.00

N/A

$0.00

$0.00

$41,000.00

$5,350.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDHR816 1 LA FARGE HSG REHAB

$5,350.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$37,125.00

To Date

06/05/2008

$5,350.00

Expended CDBG DR Funds

Responsible Organization:

$1,475.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

REPAIR OF LOW- AND MODERATE-INCOME OWNER OCCUPIED HOUSING THAT IS THE PRINCIPAL PLACE OF
RESIDENCE

Location Description:

VILLLAGE OF LA FARGE

Activity is on schedule. One housing rehab project in progress.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

LA FARGE HSG REHABActivity Title:

Project Number:

1

Project Title:

bucket hsg rehab ind prop

$5,350.00$1,475.00LA FARGE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$302,260.00

Urgent Need LAKE DELTON

Total Projected Budget from All Sources

Match Contributed

$302,260.00

N/A

$0.00

$0.00

$302,260.00

$302,260.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDMTU815 1 LAKE DELTON REHAB/RECONST

$302,260.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$302,260.00

To Date

05/08/2008

$302,260.00

Expended CDBG DR Funds

Responsible Organization:

$302,260.00

Rehabilitation/reconstruction of a public improvement Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 500/100# of Linear feet of Public Improvement 0 500

Activity Description:

Restoration of public infrastrucure.

Location Description:

LAKE DELTON

Activity is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

LAKE DELTON PUBLIC INFRASTRUCTURE
MITIGATION

Activity Title:

Project Number:

6

Project Title:

bucket PF Mitigation ULN

$302,260.00$302,260.00LAKE DELTON



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$101,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$101,000.00

N/A

$0.00

$0.00

$101,000.00

$101,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFL707 1 GAYS MILLS ACQ

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$73,800.00

To Date

06/05/2008

$27,200.00

Expended CDBG DR Funds

Responsible Organization:

$73,800.00

Acquisition of relocation properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/2# of Parcels acquired voluntarily 0 1

Activity Description:

Acquire land for reestablishment of the Village.

Location Description:

GAYS MILLS

Activity is complete. The village purchased the last parcel of land for moving the village out of the flood plain.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GAYS MILLS ACQUISITIONActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$101,000.00$73,800.00GAYS MILLS



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,135,000.00

Low/Mod GAYS MILLS

Total Projected Budget from All Sources

Match Contributed

$1,135,000.00

N/A

$0.00

$0.00

$424,500.00

$424,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFL707 2 GAYS MILLS PUB INFRA

$15,400.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

($612,500.00)

To Date

06/05/2008

$412,400.00

Expended CDBG DR Funds

Responsible Organization:

$27,500.00

Construction/reconstruction of streets Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/163 0/200 0/625# of Persons benefitting 0 0

Activity Description:

Installation of infrastructure (streets, sanitary & storm sewer, water) in Central Business District, Business Park, and Site A.

Location Description:

GAYS MILLS

Activity is on schedule and 50% complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

GAYS MILLS INFRASTRUCTUREActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$424,500.00$27,500.00GAYS MILLS



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,749,475.00

Low/Mod LA FARGE

Total Projected Budget from All Sources

Match Contributed

$1,749,475.00

N/A

$0.00

$0.00

$1,005,875.00

$1,005,875.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFL816 1 LA FARGE EMER/COMM FAC

$593,375.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$591,025.00

To Date

06/05/2008

$1,005,875.00

Expended CDBG DR Funds

Responsible Organization:

$591,025.00

Acquisition, construction,reconstruction of public facilities Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

Activity Description:

Construction of a facility which will house the Village Fire Station, Emergency Services Facility, and the Community Center.

Location Description:

VILLAGE OF LA FARGE

Activity is on schedule and expected to be completed 9/2010

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

LA FARGE EMER/COMM FACILITYActivity Title:

Project Number:

3

Project Title:

bucket Pub Fac Low/Mod

$1,005,875.00$591,025.00LA FARGE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$126,320.00

Urgent Need LAKE DELTON

Total Projected Budget from All Sources

Match Contributed

$126,320.00

N/A

$0.00

$0.00

$125,820.00

$125,820.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFU815 1 LAKE DELTON WW TREAT PLANT

$125,820.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/13/2010

$125,820.00

To Date

05/08/2008

$125,820.00

Expended CDBG DR Funds

Responsible Organization:

$125,820.00

Construction/reconstruction of water/sewer lines or systems Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

Activity Description:

Rehabilitation of the Wastewater Treatment Plan dammaged by the flood event, including replacement of the Outfall Pipe with
160 feet of ball and socket joint pipe into the Wisconsin River and armored with riprap. 

Location Description:

LAKE DELTON

Activity is on schedule. Construction of wastewater treatment plant has been completed. Grantee will report project completed
after landscaping grass has grown in expected 9/30/10.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

LAKE DELTON WW TREAT PLANTActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$125,820.00$125,820.00LAKE DELTON



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$116,125.00

Urgent Need LAKE DELTON

Total Projected Budget from All Sources

Match Contributed

$116,125.00

N/A

$0.00

$0.00

$115,625.00

$115,625.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFU815 2 LAKE DELTON WI RIVER DREDGING

$115,625.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$115,625.00

To Date

05/08/2008

$115,625.00

Expended CDBG DR Funds

Responsible Organization:

$115,625.00

Dike/dam/stream-river bank repairs Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1500/120# of Linear feet of Public Improvement 0 1500

Activity Description:

Dredge a channel in the Wisconsin River to restore the mixing channel necessary for the proper function of the Wastewater
Treatment Plant.

Location Description:

LAKE DELTON

Project is complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

LAKE DELTON WI RIVER DREDGINGActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$115,625.00$115,625.00LAKE DELTON



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$211,000.00

Urgent Need Mauston, City of

Total Projected Budget from All Sources

Match Contributed

$211,000.00

N/A

$0.00

$0.00

$126,064.25

$126,064.25

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFU8231 Mauston, City of

$9,460.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$9,460.00

To Date

06/05/2008

$126,064.25

Expended CDBG DR Funds

Responsible Organization:

$9,460.00

Rehabilitation/reconstruction of a public improvement Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of Linear feet of Public Improvement 0 0

Activity Description:

Replace the Townline Culvert and to make storm water ditch improvement.

Location Description:

City of Mauston

Activity is on schedule and 99% complete. Construction is complete and the final inspection will take place in the 3rd quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Mauston Culvert and Ditch RestorationActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$126,064.25$9,460.00Mauston, City of



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$617,300.00

Urgent Need JEFFERSON (CITY)

Total Projected Budget from All Sources

Match Contributed

$617,300.00

N/A

$0.00

$0.00

$40,341.87

$40,341.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFU828 1 JEFFERSON (CITY) PF

$40,341.87

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2008

$40,341.87

To Date

06/05/2008

$40,341.87

Expended CDBG DR Funds

Responsible Organization:

$40,341.87

Construction/reconstruction of water/sewer lines or systems Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Public Facilities 0 0

Activity Description:

Rehabilitate the wastewater treatment plant damaged by the flooding event & protect it from future flooding by raising the
perimeter flood dike and modifying the effluent pumping station.

Location Description:

CITY OF JEFFERSON

Activity is on schedule and under construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON (CITY) PF WASTERWATER PLANTActivity Title:

Project Number:

4

Project Title:

bucket PF ULN

$40,341.87$40,341.87JEFFERSON (CITY)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$95,000.00

Urgent Need BEAVER DAM

Total Projected Budget from All Sources

Match Contributed

$95,000.00

N/A

$0.00

$0.00

$95,000.00

$95,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MDPFU831 1 BEAVER DAM PF

$95,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

$95,000.00

Expended CDBG DR Funds

Responsible Organization:

$95,000.00

Rehabilitation/reconstruction of a public improvement Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1225/25# of Linear feet of Public Improvement 0 1225

Activity Description:

Removal of Tower Parking lot culverts and restoration of area

Location Description:

BEAVER DAM

Activity completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BEAVER DAM PF TOWER CULVERT
RESTORATION

Activity Title:

Project Number:

4

Project Title:

bucket PF ULN

$95,000.00$95,000.00BEAVER DAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,004,000.00

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources

Match Contributed

$1,004,000.00

N/A

$0.00

$0.00

$500,000.00

$122,249.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MWDADM01

$49,052.84

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

($500,000.00)

To Date

07/01/2009

$161,181.64

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATIVE COSTS OF MID WEST DISASTER ASSISTANCE GRANT

Location Description:

STATE OF WISCONSIN, DEPARMENT OF COMMERCE

Activity is on schedule. Dept. just got permission to hire a 4th person for the program. 3 of the 4 positions are currently filled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

STATE ADMINISTRATIONActivity Title:

Project Number:

7

Project Title:

State Administration

$122,249.82$0.00STATE OF WISCONSIN
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